Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14592-13-000-0

Estimate Number:

0020

Date: 07/07/2015
Page 1 of 7

Pay Period: 05/30/2015
to 06/30/2015

Contract Location: Time Allowed: 1088 Days
2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 691 Days
Percent Time: 63.51
District: 3 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/09/2013

MACON GA 31210-1155 Date Work Began: 11/11/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $14,834,613.28 Counties:

Original Contract Amount $14,264,134.95 Houston Peach

Funds Available $10,215,186.06

Percent Complete 31.14%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322450- $14,834,613.28 $14,264,134.95 $10,215,186.06 31.14% $472,417.60

Chief Engineer
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05/30/2015
to 06/30/2015

Project Number:

Federal State Project Number:

322450-

SR 96 - WIDENING & RCNS

STP00-0155-01(021)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,695,541.76 $3,317,607.68
$923,885.46 $829,401.94
$4,619,427.22 $4,147,009.62
$0.00 $0.00
$4,619,427.22 $4,147,009.62
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,619,427.22 $4,147,009.62

Total Payable:

This Estimate

$377,934.08
$94,483.52
$472,417.60
$0.00
$472,417.60
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$472,417.60
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Page 3 of 7

Pay Period:

05/30/2015

to 06/30/2015

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 479
202113.000 .051
530 $10,307.76 $107,119.89
STP00-0155-01(021)
1020 210-0100 GRADING COMPLETE - LS 1.000 .624
2113600.000 .010
.634 $21,136.00 $1,340,022.40
STP00-0155-01(021)
1025 310-1101 GR AGGR BASE CRS, INCL MATL TN 94,880.000 18,283.130
20.730 10,505.740
28,788.870 $217,783.99 $596,793.28
1030 318-3000 AGGR SURF CRS TN 3,000.000 1,322.090
17.700 141.990
1,464.080 $2,513.22 $25,914.22
1070 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 216.000 .000
28.000 66.889
66.889 $1,872.89 $1,872.89
1075 441-0104 CONC SIDEWALK, 4 IN SY 12,555.000 .000
20.500 1,546.666
1,546.666 $31,706.65 $31,706.65
1100 441-4020 CONC VALLEY GUTTER, 6 IN SY 616.000 .000
28.000 61.111
61.111 $1,711.11 $1,711.11
1120 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 24,730.000 5,723.000
11.000 721.000
6,444.000 $7,931.00 $70,884.00
1155 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 10,074.000 6,383.200
33.000 24.000
6,407.200 $792.00 $211,437.60
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Contract ID: B14592-13-000-0 Estimate Number: 0020 Pay Period: 05/30/2015
to 06/30/2015
Project Number 322450-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1160 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,151.000 2,201.300
35.000 .000
2,201.300 $.00 $77,045.50
1170 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,550.000 1,388.200
54.000 59.000
1,447.200 $3,186.00 $78,148.80
1175 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 459.000 440.900
62.000 80.000
520.900 $4,960.00 $32,295.80
1180 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,080.000 156.500
18.000 204.000
360.500 $3,672.00 $6,489.00
1185 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 140.000 58.200
26.000 100.200
158.400 $2,605.20 $4,118.40
1190 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 43.000 6.000
260.000 8.000
14.000 $2,080.00 $3,640.00
1195 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 6.000 2.000
400.000 2.000
4.000 $800.00 $1,600.00
1280 668-1100 CATCH BASIN, GP 1 EA 105.000 33.500
2100.000 11.500
45.000 $24,150.00 $94,500.00
1285 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 52.000 .200
170.000 15.200
15.400 $2,584.00 $2,618.00
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Contract ID: B14592-13-000-0 Estimate Number: 0020

Date: 07/07/2015
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Pay Period: 05/30/2015
to 06/30/2015

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1290 668-2100 DROP INLET, GP 1 EA 34.000 .500
1550.000 1.000
1.500 $1,550.00 $2,325.00
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 1.000
1540.000 .500
1.500 $770.00 $2,310.00
1305 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, LF 8.000 .000
212.000 7.500
7.500 $1,590.00 $1,590.00
Category Amount: $343,701.82 $2,694,142.54
Category Number: 0020 EROSION CONTROL
2000 163-0232 TEMPORARY GRASSING AC 13.000 11.547
900.000 123
11.670 $110.70 $10,503.00
2005 163-0240 MULCH TN 786.000 332.520
200.000 16.040
348.560 $3,208.00 $69,712.00
2010 163-0300 CONSTRUCTION EXIT EA 35.000 11.750
945.000 .750
12.500 $708.75 $11,812.50
2015 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,000.000 836.250
11.000 72.775
909.025 $800.53 $9,999.28
2020 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 630.000 122.000
/SAND BAGS 120.000 5.000
127.000 $600.00 $15,240.00
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Pay Period: 05/30/2015
to 06/30/2015

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2025 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 2,500.000 30.750
RAW CHECK DAM 6.000 36.750
67.500 $220.50 $405.00
2030 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 147.000 49.500
170.000 11.250
60.750 $1,912.50 $10,327.50
2065 167-1500 WATER QUALITY INSPECTIONS MO 35.000 18.000
110.000 1.000
19.000 $110.00 $2,090.00
2070 171-0030 TEMPORARY SILT FENCE, TYPE C LF 41,382.000 24,573.375
3.200 526.500
25,099.875 $1,684.80 $80,319.60
Category Amount: $9,355.78 $210,408.88
Category Number: 0060 WATERLINE UTILITY
6010 615-1000 JACK OR BORE PIPE - LF 340.000 400.000
97.000 .000
400.000 $.00 $38,800.00
STEEL, 16 IN DIA, 0.250 IN THK
6025 670-1080 WATER MAIN, 8 IN LF 2,970.000 3,021.000
27.000 .000
3,021.000 $.00 $81,567.00
, CLASS 200, SDR 21, PVC
6030 670-1160 WATER MAIN, 16 IN LF 6,094.000 6,128.000
62.000 .000
6,128.000 $.00 $379,936.00
, CLASS 250, DIP
6045 670-2080 GATE VALVE, 8 IN EA 7.000 8.000
1475.000 .000
8.000 $.00 $11,800.00
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Pay Period: 05/30/2015
to 06/30/2015

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE UTILITY
6050 670-2160 GATE VALVE, 16 IN EA 5.000 6.000
6423.000 .000
6.000 $.00 $38,538.00
6055 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 5.000 6.000
3036.000 .000
6.000 $.00 $18,216.00
6065 670-5010 WATER SERVICE LINE, 1 IN LF 1,200.000 1,324.000
5.000 .000
1,324.000 $.00 $6,620.00
6070 670-5020 WATER SERVICE LINE, 2 IN LF 700.000 715.000
3.000 .000
715.000 $.00 $2,145.00
6075 670-7000 STEEL CASING - LF 190.000 280.000
48.000 .000
280.000 $.00 $13,440.00
16 IN
6090 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 15.000 17.000
763.000 .000
17.000 $.00 $12,971.00
Category Amount: $0.00 $604,033.00
Category Number: (0050 STRUCTURES
6105 624-0400 SOUND BARRIER, TYPE- SF 19,000.000 13,450.000
32.000 3,730.000
17,180.000 $119,360.00 $549,760.00
C
Category Amount: $119,360.00 $549,760.00
Project Total Amount: $472,417.60 $4,619,427.22



